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July 15, 2013 
 
 
Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3511 
 
Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies Monthly Progress Report, 
June 2013 

   
Dear Jim: 
 
Attached is the 76th monthly progress report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility 
Studies (SRI/FS). This progress report is submitted per Paragraph 37 of the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864, 
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per 
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and 
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925). 
 
If you have any questions, please do not hesitate to contact me. 
 
Sincerely, 
 
 
 
L. Chase Fortenberry, PG 
Manager – Environmental Engineering, Environmental Affairs 
Georgia-Pacific LLC 
 
Attachment 
 
cc: Michael Berkoff, USEPA 

Ramon Mendoza, USEPA 
Paul Bucholtz, MDEQ 
Judith Alfano, MDEQ 
Sharon Hanshue, MDNR 
Jeff Keiser, CH2M HILL 
Todd Goeks, NOAA 
Jessica Winter, NOAA 
Julie Sims, NOAA 

 

 

 

Georgia-Pacific LLC 

133 Peachtree Street NE (30303-
1847) 
Atlanta, Georgia 30303 
(404) 652-6166 
(404) 654-4701 fax 
www.gp.com   
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Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph.D., Weyerhaeuser Company 
Kathy Huibregtse, ENVIRON 
Garry Griffith, P.E., Georgia-Pacific LLC 
Garret E. Bondy, P.E., AMEC E&I, Inc. 
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Significant Developments and Activities during the Period: 

• On June 11, 2013, Georgia-Pacific met with USEPA, MDEQ, MDNR and USF&W to conduct 
the former Plainwell Impoundment final TCRA inspection and the Plainwell No. 2 Dam Area 
annual bank inspection.  Observations made during the former Plainwell Impoundment 
inspection include the apparent degradation of a portion of the angular rock armor installed in 
Removal Areas (RA) 5A and 6B during December 2012 and apparent poor survival of the 
non-willow live stakes planted in RA-6B. Four areas of the Plainwell No. 2 Dam Area (portions 
of RA-2A, RA-3A, RA-4A, and RA-4B) were observed to have experienced some erosion 
since the 2012 inspection and will require some followup monitoring and evaluation for 
possible repairs.  Transect are planned to be surveyed and included in the Bank Conditions 
Monitoring Report. 

• On June 13, 2013, Georgia-Pacific submitted the revised Area 3 SRI/FS Work Plan and 
Supplemental Field Sampling Plan (FSP) for agency review.  

• On June 17, 2013, Georgia-Pacific received conditional approval of the revised Area 4 
SRI/FS Work Plan. 

• On June 27, 2013, Georgia-Pacific and AMEC received MDEQ comments, via email, 
regarding the Area 3 SRI/FS Supplemental FSP. 

• The project Work Group has transitioned to Area 2 and is continuing to demonstrate progress 
with respect to SWAC calculation methodologies. 

• Georgia-Pacific awaits the following: 

 USEPA’s approval of the final Former Plainwell Impoundment and Plainwell No. 2 
Dam Area Bank Conditions Monitoring Report, submitted December 31, 2012. 

– MDEQ’s response to the January 9, 2013 Freedom of Information Act request. 

– USEPA notice of approval or disapproval and comments on the revised Area 3 
SRI/FS Work Plan and Supplemental FSP, submitted June 13, 2013.  

 

Data Collected and Field Activities Conducted during the Period 

• None. 

 
 
Laboratory Data Received during the Period 

• None. 

 
 
Problems 

• None. 

 

Actions Taken to Correct Problems 

• None. 

 

Developments Anticipated during the Next Two Reporting Periods 

• Field work outlined in the revised Area 3 SRI/FS Work Plan and Supplemental FSP is 
scheduled to commence July 15, 2013, pending receipt of approval from USEPA. 
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• The revised Area 1 FS is due for submittal to USEPA on July 29, 2013. 

• Follow-up information on the angular armor rock used and the survival of the live stakes 
planted in the former Plainwell Impoundment during December 2012 will be submitted to 
USEPA in July.    

  




